

5/28/14

Deployment schedule for FRAPPE, Jul-Aug 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
6/29	6/30	7/1	7/2 SAR	7/3 Weigh C130	7/4 4th of July	7/5 Pilots Return from NZ
7/6 Down	7/7 Safety Brief (pm)	7/8 EMI (am) FRR (pm)	7/9 Pilot Pro (am)	7/10 TF02	7/11	7/12 TF03
7/13 Down	7/14 NASA Arrives	7/15 Media Day (am) TF03 (pm)	7/16 RF01	7/17	7/18 RF02	7/19
7/20 Down	7/21 RF03	7/22	7/23 RF04	7/24	7/25 RF05	7/26
7/27 Down	7/28 RF06	7/29	7/30 RF07	7/31	8/1 RF08	8/2 Open House (am)
8/3 Down	8/4 RF09	8/5	8/6 RF10	8/7	8/8 RF11	8/9 Down
8/10	8/11 RF12	8/12	8/13 RF13	8/14	8/15 RF14	8/16

RF01-RF14 flight dates, as well as total number of flights, are tentative and provided for estimation only.
Actual dates will be adjusted as needed for science.